

**SCHOOL DISTRICT OF NEW LONDON**  
**TRANSPORTATION TIMELINES**

Sep-Nov	Review and revise transportation policies to assure they are accurate and legally compliant
Nov-Jan	Consider bus route modifications and adjustments in compliance with district policy
Feb	Confirm decisions with Board of Education
Feb	Televised decision
Mar	Send individualized letters to families that will experience significant changes in their previously established routes
Mar-Apr	Work with families to rectify any safety concerns. Work to achieve greatest efficiency in routes without sacrificing safety
Mar-Aug	Work with City and other sources to create safe walking routes to schools
May-Aug	Advertise changes and rationale on website and media outlets
Mid-Aug	Send cards to families with initial route, time, and drop-off/pick-up spots. Include information regarding on-line access. Inform that this is preliminary information subject to changes—late parent registrations, family transportation requests
End-Aug	Transportation Department representative will be present at each elementary and IS/MS open houses to field questions, take in change requests, and resolve data conflicts
Within Week Prior to Start of School	Conduct dry run bus routes